
	<b>3</b>	Name	Duration	Start	Finish	Predecessors
1	Ö	Coordinator Login GUI	5 days?	10/6/14 8:00 AM	10/10/14 5:00 PM	
2	Ö	Coordinator Login Code	15 days	10/6/14 8:00 AM	10/24/14 5:00 PM	
3		Process Group	3 days	10/27/14 8:00 AM	10/29/14 5:00 PM	2
4		Print Group Surveys	3 days	10/27/14 8:00 AM	10/29/14 5:00 PM	2
5		Enter GPA	3 days	10/27/14 8:00 AM	10/29/14 5:00 PM	2
6	o	Admin linking of Coordinators	14 days?	10/27/14 8:00 AM	11/13/14 5:00 PM	2
7		Create Roster	14 days?	10/27/14 8:00 AM	11/13/14 5:00 PM	2
8		Email Roster to Team	7 days	11/14/14 8:00 AM	11/24/14 5:00 PM	7
9	Ö	TEST Login	7 days	11/10/14 9:00 AM	11/19/14 9:00 AM	2
10		TEST Create Roster	7 days	11/14/14 8:00 AM	11/24/14 5:00 PM	7
11	<b>✓</b>	Student LOGIN GUI	2 days	10/1/14 8:00 AM	10/2/14 5:00 PM	
12	Ö	Change Student Login Code	8 days?	10/6/14 8:00 AM	10/15/14 5:00 PM	
13		Add Student FN to dB	7 days?	11/14/14 8:00 AM	11/24/14 5:00 PM	11;7
14	Ö	TEST Student Login	4 days?	11/25/14 8:00 AM	11/28/14 5:00 PM	13
15	<b>✓</b>	Marrige Radio GUI	1 day?	10/1/14 8:00 AM	10/1/14 5:00 PM	
16		Marriage Radio Code	12 days?	10/1/14 8:00 AM	10/16/14 5:00 PM	
17	Ö	TEST Marriage Radio	3.8 days?	10/17/14 8:00 AM	10/22/14 3:24 PM	16
18	⊌∕	Analyze Code	4 days?	10/1/14 8:00 AM	10/6/14 5:00 PM	
19		Refractor Occupation/Edit Occ.	4 days?	10/7/14 8:00 AM	10/16/14 5:00 PM	18
20	Ö	TEST Refactor Occupation Code	4 days	10/13/14 8:00 AM	10/16/14 5:00 PM	19
21	Ö	Deploy	4 days	11/28/14 8:00 AM	12/3/14 5:00 PM	



	2	23 Nov 14 30 Nov 14				7	7 Dec 14 14 Dec															
F																						WTF
			¥																			
										CIC												
										CIS -	- p	age3										